
 
 
 
 
 
 

 W A R N I N G 
 
 
 IMPORTANT NOTICE 
 DO NOT DETACH 
 
 SUPERFUND CONFIDENTIAL BUSINESS INFORMATION 
 
All or a portion of the attached document is claimed to be confidential 
business information by the submitter pursuant to CERCLA, as amended, ' 
104.  Unless and until EPA makes a determination that the document is not 
confidential business information, it must be treated as such. 
 
Any person handling or using the attached document in any way is 
responsible for preventing unauthorized disclosure while in his or her 
possession.  '1905 of title 18 of the United States Code and CERCLA, as 
amended, '104(e)(7)(B) provide penalties for disclosure of confidential 
business information.  They include criminal penalties and adverse 
personnel actions. 
 
The document may not be disclosed further or copied by you except as 
authorized by The Superfund CBI Manual.  If you have any questions 
concerning the appropriate handling of this document, please contact the 
attorney assigned to this case or the Office of Regional Counsel, EPA, 
Region 9. 
 
 
 
 
 
 
 
 
 
 
 
  



 
 
 

  
 

Transmittal 
 
Contract No: EP-S9-08-03 
Task Order No: 0011 
Project Name: Community Involvement Activities 
Project Location: Walnut Creek, CA 
Subject: Monthly Progress Report 
 
 
To: Luis Garcia-Bakarich From: Rachel Hess 
 Regional Project Manager  Project Manager 
 75 Hawthorne Street  2730 Shadelands Dr. Ste 100 
 San Francisco, CA 94105  Walnut Creek, CA 94598 
 
Document Control Number: 07163.0012.0005 
 
Attached are: 1  Paper Copies 2  CD Copies 
 

Date Title Reference #  
05/19/09 Monthly Progress Report – Narrative 1, 1A, 1B and 2T Sec 4, 2.4 

   
   

 
Remarks:   Distribution authorized to the U.S. Government agencies only 
 

Client/Agency Distribution ITSI Distribution 
Contracting Officer, Don Bandur, San Francisco, 
(1) CD 

Program Manager, Peter Lange, Walnut 
Creek, (1) Email 

Regional Project Manager, Luis Garcia – 
Bakarich, (1) copy from EPA Project Portal 

Finance Manager, Karen Poquette, Walnut 
Creek, (1) Email 

Project Officer Alternate, Lily Chu, San 
Francisco, (1) Paper Copy 

Project Manager, Rachel Hess, Walnut 
Creek, CA, (1) Email 

Project Officer Alternate, Sheila Nematollahi-
Rad, San Francisco, (1) CD 

 

 Project File – WC (1) Server 

  

 

07163.0012  
 

SDMS DOCID# 1118919 



Contract No.  EP-S9-08-03, Task Order No.  0011 Luis Garcia - Bakarich 
Community Relations (CR) RPM 
 
 
 

07163.0012   

 
 
 
 

U.S. EPA Contract No.:  EP-S9-08-03 
Task Order No.  0011 

 
Document Control No.  07163.0012.0005 

 
Community Relations 

Innovative Technical Solutions, Inc 
Walnut Creek, CA 

 
MONTHLY PROGRESS REPORT 

 
 
 

Report Number 0003 
Reporting Period: 28 March 2009 through 24 April 2009 

 
 

 
 

Prepared For: 
 

U.S. Environmental Protection Agency 
Region 9 

75 Hawthorne Street 
San Francisco, California  94105 

 
 

Prepared by: 
 

Innovative Technical Solutions, Inc. 
2730 Shadelands Drive 

Suite 100 
Walnut Creek, California  94598 



Contract No.  EP-S9-08-03, Task Order No.  0011 Luis Garcia - Bakarich 
Community Relations (CR) RPM 
 
 
 

07163.0012 i  

 

TABLE OF CONTENTS 

I.  PROGRESS REPORT OVERVIEW ......................................................................................... 1 

1.0  Project Description............................................................................................................... 1 
2.0  Progress Made This Period (28 March 2009 through 24 April 2009) ................................. 1 
3.0  Problems Resolved............................................................................................................... 1 
4.0  Variances, Anticipated Problem Areas and Recommended Solutions ................................ 1 
5.0  Deliverables Submitted........................................................................................................ 1 
6.0  Key Personnel Changes ....................................................................................................... 2 
7.0  Subcontracting ..................................................................................................................... 2 
8.0  Travel ................................................................................................................................... 2 
9.0  Laboratory Issues ................................................................................................................. 2 
10.0 Schedule.......................................................................................................................... 2 
11.0  Budget ................................................................................................................................ 2 
12.0  Contact Information ........................................................................................................... 2 

II. INVOICE BACKUP REPORTS................................................................................................ 3 

Detailed Labor Report................................................................................................................. 4 
Report 1....................................................................................................................................... 5 
Report 1A.................................................................................................................................... 6 
Report 1B.................................................................................................................................... 8 
Report 2T .................................................................................................................................... 9 

III.  INVOICE ............................................................................................................................... 17 

 

 



Contract No.  EP-S9-08-03, Task Order No.  0011 Luis Garcia - Bakarich 
Community Relations (CR) RPM 
 
 

07163.0012   

I.  PROGRESS REPORT OVERVIEW 

1.0  PROJECT DESCRIPTION 
The scope of this Task Order (TO) is to furnish necessary supervision, personnel, equipment, 
materials, services, facilities, and otherwise do all things necessary for, or incident to, the 
performance of work related to community relations.   The community relations activities will be 
provided on an as-needed basis and per project specific Statement of Works (SOW) when 
directed by EPA through modifications to this TO.   
 
The date of award was 22 September 2008 with a current funding ceiling of $60,012 and a 
current Period of Performance to 3 June 2011. 
 

2.0  PROGRESS MADE THIS PERIOD (28 MARCH 2009 THROUGH 24 APRIL  2009) 
 
Subtask 2.1 Omega Mailing List Management (EPA Subtask #2): 
• Program Manager and staff Scientist clarified mailing list SOW (with Omega RPM) and 

prepared and submitted WVN, and setup project. 
 
Subtask 2.2 Omega Mailing List Task (EPA Subtask #2): 
• Staff Scientist began preliminary preparation of mailing list (updated list to include State 

and Federal agency contacts) 
 
Subtask CR01 Community Relations Task – Navajo AUM (EPA Subtask #3): 
• This report includes labor charges for EPA Program Manager (2.75 hours) to assist EPA in 

quick turn-around SOW-clarification (4/20/09), preliminary procurement/subcontractor 
bidding, and preparation of WVN for Navajo AUM printing (EPA Subtask # 3).  TO 
Modification lead to increase in funding to $60,012.  

3.0  PROBLEMS RESOLVED 
• No problems were encountered during this period 

4.0  VARIANCES, ANTICIPATED PROBLEM AREAS AND RECOMMENDED 
SOLUTIONS 
• None 

5.0  DELIVERABLES SUBMITTED 
 

Deliverable Title Deliverable Submitted 
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6.0  KEY PERSONNEL CHANGES 
• None 

7.0  SUBCONTRACTING 
• None 

8.0  TRAVEL  
• None 

9.0  LABORATORY ISSUES 
• None 

10.0 SCHEDULE 
• None 

11.0  BUDGET 
• Task Order effort for this Period was limited to Subtasks CR01 and Subtasks 2.1 and 2.2.  

In accordance with EPA requests and to facilitate EPA accounting, ITSI will prepare 
specially-formatted invoices and cost reports (for TO 11 only) reflecting cost breakdown 
to the subtask level. 

12.0  CONTACT INFORMATION 
Program Manager Finance Manager 
Peter Lange Karen Poquette 
Phone:  (925) 946-3132 Phone:  (925) 946-3116 
E-mail:  plange@itsi.com E-mail:  kpoquette@itsi.com 

  
Project Manager Project Controller 
Rachel Hess Sanford Fernandez 
Phone (925) 946-3105 Phone:  (925)  946-3336 
E-mail: rhess@itsi.com E-mail:  sfernandez@itsi.com 
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2730 Shadelands Dr., Suite 100
Walnut Creek, CA  94598

ITSI

Date Invoice No.

07163.12-0305/13/2009

Project Detail Report

Bill to: Invoice Dates / Notes

Contract No: EP-S9-08-03
Order No: 0011EPA

RTP Finance Center (D143-02)

109 T. W. Alexander Drive

Durham, NC  27711

07163.0012 Net 0.

Project   Terms

04/24/200903/28/2009Invoice period To

Community Relations

Team Labor

ITSI Labor

Date Description Hours Rate AmountName

 1.50  181.43 120.9504/13/09 EPA Jr. Scientist Gillera; Edgardo $$
 3.00  362.85 120.9504/14/09 EPA Jr. Scientist Gillera; Edgardo
 1.50  181.43 120.9504/15/09 EPA Jr. Scientist Gillera; Edgardo
 1.00  120.95 120.9504/16/09 EPA Jr. Scientist Gillera; Edgardo
 1.00  120.95 120.9504/20/09 EPA Jr. Scientist Gillera; Edgardo
 1.00  120.95 120.9504/22/09 EPA Jr. Scientist Gillera; Edgardo
 0.50  87.90 175.8004/17/09 EPA Sr. Scientist Lange; Peter
 0.50  87.90 175.8004/20/09 EPA Sr. Scientist Lange; Peter
 1.00  175.80 175.8004/22/09 EPA Sr. Scientist Lange; Peter
 1.00  175.80 175.8004/23/09 EPA Sr. Scientist Lange; Peter
 0.25  43.95 175.8004/24/09 EPA Sr. Scientist Lange; Peter

 12.25  1,659.91Subtotal: ITSI Labor

 1,659.91Invoice total

Page  1 of 1
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REPORT 1    TASK ORDER -- Task Level Specific Detail Report
Task Order Number: 0011 Work Area Code: CR Contract Period: Base

Task Order Title: Action Code: CR
TO Period of Performance 
Start: 9/22/2008

Contractor Name: Innovative Technical Solutions, Inc. Operable Unit: 01
TO Period of Performance 
End: 6/3/2011

Contract Number: EP-S9-08-03 TO Type: Fixed Rate Reporting Period From: 3/28/2009
SSID: 09WQ Type Site: mmunity Relations Reporting Period To: 4/24/2009
State: CA Task Order Status: On-Going Invoice Date: 5/13/2009
Region: 09 Performance Based: N Invoice Number: 03

Invoice Purpose: Monthly Progress

Task Number: 001 Task Category Code: 001
Task Title: Translation 4 Newmark Project

Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR
Direct Labor
Cotto, Gladys Discipline Specialist 0.00 0.00 0.50 62.01
Lange, Peter Senior Scientist 0.00 0.00 1.25 219.75
Holte, Carlton Sr Technician 0.00 0.00 2.00 182.64

TOTAL, PRIME DIRECT LABOR 0.00 0.00 3.75 464.40 5.00 1,000.00

CDM Federal Programs - Team Sub
Direct Labor

TOTAL, CDM Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00

GANDA - Team Sub
Direct Labor

TOTAL, GANDA Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00

Hours Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR (Professional) 0.00 0.00 3.75 464.40 5.00 1,000.00

Other Subcontractors 0.00 295.40 0.00
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
SUBTOTAL, DIRECT COSTS 0.00 295.40 0.00

SUBTOTAL, TASK 1 COSTS 0.00 759.80 1,000.00

Current

Cumulative Approved Budget

Approved BudgetCumulative 

SUBTOTALS FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS

Community Relations

Job Category

Cost Elements

Name 
Current
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REPORT 1    TASK ORDER -- Task Level Specific Detail Report
Task Order Number: 0011 Work Area Code: CR Contract Period: Base

Task Order Title: Action Code: CR
TO Period of Performance 
Start: 9/22/2008

Contractor Name: Innovative Technical Solutions, Inc. Operable Unit: 01
TO Period of Performance 
End: 6/3/2011

Contract Number: EP-S9-08-03 TO Type: Fixed Rate Reporting Period From: 3/28/2009
SSID: 09WQ Type Site: mmunity Relations Reporting Period To: 4/24/2009
State: CA Task Order Status: On-Going Invoice Date: 5/13/2009
Region: 09 Performance Based: N Invoice Number: 03

Invoice Purpose: Monthly Progress

Community Relations

Task Number: 2 Task Category Code: CR0100
Task Title: Community Relations

Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR
Direct Labor
Galindo, Linda Clerical 0.00 0.00 1.75 109.44
Hess, Rachel Scientist 0.00 0.00 2.00 270.20
Lange, Peter Senior Scientist 2.75 483.45 2.75 483.45

TOTAL, PRIME DIRECT LABOR 2.75 483.45 6.50 863.09 200.00 47,012.00

CDM Federal Programs - Team Sub
Direct Labor

TOTAL, CDM Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00

GANDA - Team Sub
Direct Labor

TOTAL, GANDA Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00

Hours Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR (Professional) 2.75 483.45 6.50 863.09 200.00 47,012.00

Other Subcontractors 0.00 0.00 0.00
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
SUBTOTAL, DIRECT COSTS 0.00 0.00 0.00

SUBTOTAL, TASK 2 COSTS 483.45 863.09 47,012.00

Approved BudgetCurrent
Name 

Job Category
Cumulative

SUBTOTALS FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS

Cost Elements
Current Cumulative Approved Budget
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REPORT 1    TASK ORDER -- Task Level Specific Detail Report
Task Order Number: 0011 Work Area Code: CR Contract Period: Base

Task Order Title: Action Code: CR
TO Period of Performance 
Start: 9/22/2008

Contractor Name: Innovative Technical Solutions, Inc. Operable Unit: 01
TO Period of Performance 
End: 6/3/2011

Contract Number: EP-S9-08-03 TO Type: Fixed Rate Reporting Period From: 3/28/2009
SSID: 09WQ Type Site: mmunity Relations Reporting Period To: 4/24/2009
State: CA Task Order Status: On-Going Invoice Date: 5/13/2009
Region: 09 Performance Based: N Invoice Number: 03

Invoice Purpose: Monthly Progress

Community Relations

Task Number: 3 Task Category Code: 0021
Task Title: Omega Mailing  Management

Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR
Direct Labor
Gillera, Edgardo Jr Engineer/Scientist 8.00 967.61 8.00 967.61
Lange, Peter Senior Scientist 0.50 87.90 0.50 87.90

TOTAL, PRIME DIRECT LABOR 8.50 1,055.51 8.50 1,055.51 3.00 500.00

CDM Federal Programs - Team Sub
Direct Labor

TOTAL, CDM Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00

GANDA - Team Sub
Direct Labor

TOTAL, GANDA Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00

Hours Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR (Professional) 8.50 1,055.51 8.50 1,055.51 3.00 500.00

Other Subcontractors 0.00 0.00 0.00
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
SUBTOTAL, DIRECT COSTS 0.00 0.00 0.00

SUBTOTAL, TASK 3 COSTS 1,055.51 1,055.51 500.00

Cost Elements
Cumulative Approved Budget

Current

Current

Approved BudgetCumulative

SUBTOTALS FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS

Name 
Job Category
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REPORT 1    TASK ORDER -- Task Level Specific Detail Report
Task Order Number: 0011 Work Area Code: CR Contract Period: Base

Task Order Title: Action Code: CR
TO Period of Performance 
Start: 9/22/2008

Contractor Name: Innovative Technical Solutions, Inc. Operable Unit: 01
TO Period of Performance 
End: 6/3/2011

Contract Number: EP-S9-08-03 TO Type: Fixed Rate Reporting Period From: 3/28/2009
SSID: 09WQ Type Site: mmunity Relations Reporting Period To: 4/24/2009
State: CA Task Order Status: On-Going Invoice Date: 5/13/2009
Region: 09 Performance Based: N Invoice Number: 03

Invoice Purpose: Monthly Progress

Community Relations

Task Number: 4 Task Category Code: 0022
Task Title: Omega Mailing List

Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR
Direct Labor
Gillera, Edgardo Jr Engineer/Scientist 1.00 120.95 1.00 120.95

TOTAL, PRIME DIRECT LABOR 1.00 120.95 1.00 120.95 3.00 500.00

CDM Federal Programs - Team Sub
Direct Labor

TOTAL, CDM Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00

GANDA - Team Sub
Direct Labor

TOTAL, GANDA Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00

Hours Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR (Professional) 1.00 120.95 1.00 120.95 3.00 500.00

Other Subcontractors 0.00 0.00 0.00
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
SUBTOTAL, DIRECT COSTS 0.00 0.00 0.00

SUBTOTAL, TASK 4 COSTS 120.95 120.95 500.00

Cost Elements
Cumulative 

Cumulative

Approved Budget

Approved Budget

SUBTOTALS FOR TASK 4 (PRIME + TEAM SUBCONTRACTORS

Name 
Job Category Current

Current
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REPORT 1    TASK ORDER -- Task Level Specific Detail Report
Task Order Number: 0011 Work Area Code: CR Contract Period: Base

Task Order Title: Action Code: CR
TO Period of Performance 
Start: 9/22/2008

Contractor Name: Innovative Technical Solutions, Inc. Operable Unit: 01
TO Period of Performance 
End: 6/3/2011

Contract Number: EP-S9-08-03 TO Type: Fixed Rate Reporting Period From: 3/28/2009
SSID: 09WQ Type Site: mmunity Relations Reporting Period To: 4/24/2009
State: CA Task Order Status: On-Going Invoice Date: 5/13/2009
Region: 09 Performance Based: N Invoice Number: 03

Invoice Purpose: Monthly Progress

Community Relations

Task Number: 5 Task Category Code: 0031
Task Title: Navajo Scoping & WVN

Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR
Direct Labor

0.00 0.00 0.00 0.00

TOTAL, PRIME DIRECT LABOR 0.00 0.00 0.00 0.00 5.00 1,000.00

CDM Federal Programs - Team Sub
Direct Labor

TOTAL, CDM Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00

GANDA - Team Sub
Direct Labor

TOTAL, GANDA Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00

Hours Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR (Professional) 0.00 0.00 0.00 0.00 5.00 1,000.00

Other Subcontractors 0.00 0.00 0.00
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
SUBTOTAL, DIRECT COSTS 0.00 0.00 0.00

SUBTOTAL, TASK 5 COSTS 0.00 0.00 1,000.00

Approved Budget
Cost Elements

Current Cumulative 

Cumulative Approved Budget

SUBTOTALS FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS

Name 
Job Category Current
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REPORT 1    TASK ORDER -- Task Level Specific Detail Report
Task Order Number: 0011 Work Area Code: CR Contract Period: Base

Task Order Title: Action Code: CR
TO Period of Performance 
Start: 9/22/2008

Contractor Name: Innovative Technical Solutions, Inc. Operable Unit: 01
TO Period of Performance 
End: 6/3/2011

Contract Number: EP-S9-08-03 TO Type: Fixed Rate Reporting Period From: 3/28/2009
SSID: 09WQ Type Site: mmunity Relations Reporting Period To: 4/24/2009
State: CA Task Order Status: On-Going Invoice Date: 5/13/2009
Region: 09 Performance Based: N Invoice Number: 03

Invoice Purpose: Monthly Progress

Community Relations

Task Number: 6 Task Category Code: 0032
Task Title: Navajo AUM Printing

Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR
Direct Labor

0.00 0.00 0.00 0.00

TOTAL, PRIME DIRECT LABOR 0.00 0.00 0.00 0.00 50.00 10,000.00

CDM Federal Programs - Team Sub
Direct Labor

TOTAL, CDM Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00

GANDA - Team Sub
Direct Labor

TOTAL, GANDA Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00

Hours Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR (Professional) 0.00 0.00 0.00 0.00 50.00 10,000.00

Other Subcontractors 0.00 0.00 0.00
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
SUBTOTAL, DIRECT COSTS 0.00 0.00 0.00

SUBTOTAL, TASK 6 COSTS 0.00 0.00 10,000.00

Current Cumulative Approved Budget

Name 
Job Category Current Cumulative Approved Budget

SUBTOTALS FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS

Cost Elements
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REPORT 1    TASK ORDER -- Task Level Specific Detail Report
Task Order Number: 0011 Work Area Code: CR Contract Period: Base

Task Order Title: Action Code: CR
TO Period of Performance 
Start: 9/22/2008

Contractor Name: Innovative Technical Solutions, Inc. Operable Unit: 01
TO Period of Performance 
End: 6/3/2011

Contract Number: EP-S9-08-03 TO Type: Fixed Rate Reporting Period From: 3/28/2009
SSID: 09WQ Type Site: mmunity Relations Reporting Period To: 4/24/2009
State: CA Task Order Status: On-Going Invoice Date: 5/13/2009
Region: 09 Performance Based: N Invoice Number: 03

Invoice Purpose: Monthly Progress

Community Relations

Hours Dollars Hours Dollars Hours Dollars

TOTAL DIRECT LABOR 12.25 1,659.91 19.75 2,503.95 216.00 60,012.00

TASK ORDER TOTAL, DIRECT COSTS
    Other Subcontractors 0.00 295.40 0.00
    Other Direct Costs 0.00 0.00 0.00
    Travel 0.00 0.00 0.00
TOTAL, INDIRECT COSTS G&A @ 7.78% 0.00 22.98 0.00

TOTAL, TEAM SUB FEES 
4% fee on Other 
Sub 0.00 12.74 0.00

TOTAL, TASK ORDER 1,659.91 2,835.06 60,012.00

Average Hourly Rate 135.50 126.78

Approved Budget Hours 216.00
Approved Budget Dollars 60,012.00
Approved Budget Subpool 0.00
   Total Approved Budget Dollars 60,012.00

TASK ORDER TOTALS (ALL TASKS)

Current Cumulative 
Cost Elements

Approved Budget
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REPORT 1A: Task Order Supplemental Detail Report- Travel

Task Order Number: Work Area Code: CR Contract Period: Base

Task Order Title: Action Code: CR 9/22/2008

Contractor Name: Operable Unit: 01 6/3/2011
Contract Number: TO Type: Fixed Rate Reporting Period From: 3/28/2009
SSID: Type Site: Community Relations Reporting Period To: 4/24/2009
State: Task Order Status: On-Going Invoice Date: 5/13/2009
Region: Performance Based: N Invoice Number: 03

Invoice Purpose Monthly Progress

TRAVEL BREAKDOWN
ITSI Prime Contractor

Traveler's Name Travel From Travel To
Departure 

Date Return Date Transportation Lodging Per Diem Other Total Travel Purpose

Total, ITSI Prime Travel Costs

CDM Federal Programs Team Sub

Traveler's Name Travel From Travel To
Departure 

Date Return Date Transportation Lodging Per Diem Other Total Travel Purpose
 

Total, CDM Team Subcontractor Travel Costs

GANDA Team Sub

Traveler's Name Travel From Travel To
Departure 

Date Return Date Transportation Lodging Per Diem Other Total Travel Purpose
 

Total, GANDA Team Subcontractor Travel Costs

**Provide travel breakout for each Team Sub.

EP-S9-08-03
09WQ
CA
09

TO Period of 
Performance Start:
TO Period of 
Performance End:

0011

Community Relations

Innovative Technical Solutions, Inc.
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REPORT 1B: Task Order Supplemental Detail Report- ODC

Task Order Number: Work Area Code: CR Contract Period: Base

Task Order Title: Action Code: CR 9/22/2008

Contractor Name: Operable Unit: 01 6/3/2011
Contract Number: TO Type: Fixed Rate Reporting Period From: 3/28/2009
SSID: Type Site: Community RelationReporting Period To: 4/24/2009
State: Task Order Status: On-Going Invoice Date: 5/13/2009
Region: Performance Based: N Invoice Number: 03

Invoice Purpose Monthly Progress
ODC BREAKDOWN
ITSI, Prime Contractor

Task Category Code PO # Amount

 

Total, ITSI, Prime ODC Costs

CDM Federal Programs Team Sub
Task Category Code PO # Amount

 

Total, CDM Team Subcontractor ODC Costs

GANDA Team Sub
Task Category Code PO # Amount

 

Total, GANDA Team Subcontractor ODC Costs

TO Period of Performance 
Start:
TO Period of Performance 
End:

0011

Community Relations

Innovative Technical Solutions
EP-S9-08-03
09WQ
CA
09

Description of the Item

 

Vendor Name

Vendor Name Description of the Item
 
 

Vendor Name Description of the Item
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REPORT 2T: Current Month Cumulative Status Report--- 
Task Level Totals with FR Task Order

Work Area Code: CR Contract Period: Base
Action Code: CR TO Period of Performance Start: 9/22/2008
Operable Unit: 01 TO Period of Performance End: 6/3/2011
TO Type: Fixed Rate Reporting Period From: 3/28/2009
Type Site: Community Relations Reporting Period To: 4/24/2009
Task Order Status: On-Going Invoice Date: 5/13/2009
Performance Based: N Invoice Number: 03

Invoice Purpose: Monthly Progress

Current Month
 Prime/Team Prime/Team   Total 

NO CAT. CODE SITE ID Hours Labor $ ODCs Subpool Fees $
001 001 Translation 4 New 0.00 0.00 0.00 0.00 0.00
2 CR0100 Community Rela 2.75 483.45 0.00 0.00 483.45
3 0021 Omega Mailing  8.50 1,055.51 0.00 0.00 1,055.51
4 0022 Omega Mailing L 1.00 120.95 0.00 0.00 120.95
5 0031 Navajo Scoping & 0.00 0.00 0.00 0.00 0.00
6 0032 Navajo AUM Prin 0.00 0.00 0.00 0.00 0.00
7 CR 0 0.00 0.00 0.00 0.00 0.00
8 CR 0 0.00 0.00 0.00 0.00 0.00
9 CR 0 0.00 0.00 0.00 0.00 0.00

10 CR 0 0.00 0.00 0.00 0.00 0.00
11 CR 0 0.00 0.00 0.00 0.00 0.00
12 CR 0 0.00 0.00 0.00 0.00 0.00
13 CR 0 0.00 0.00 0.00 0.00 0.00
14 CR 0 0.00 0.00 0.00 0.00 0.00
15 CR 0 0.00 0.00 0.00 0.00 0.00

Task Order Subtotal 0.00
Team Subs Fees
G&A @ 7.78% 0.00
Fee on SubPool 0.00
Fixed Fee* 0.00
Performance Fee* 0.00

Total 12.25 1,659.91 0.00 0.00 0.00 1,659.91

*Use applicable Indirect Costs and Fee Structure In accordance with contract

State:
Region:

09WQ
CA
09

0011
Community Relations

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

Innovative Technical Solutions, Inc.
EP-S9-08-03

TASK

0.00
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REPORT 2T: Current Month Cumulative Status Report--- 
Task Level Totals with FR Task Order

Work Area Code: CR Contract Period: Base
Action Code: CR TO Period of Performance Start: 9/22/2008
Operable Unit: 01 TO Period of Performance End: 6/3/2011
TO Type: Fixed Rate Reporting Period From: 3/28/2009
Type Site: Community Relations Reporting Period To: 4/24/2009
Task Order Status: On-Going Invoice Date: 5/13/2009
Performance Based: N Invoice Number: 03

Invoice Purpose: Monthly Progress

State:
Region:

09WQ
CA
09

0011
Community Relations

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

Innovative Technical Solutions, Inc.
EP-S9-08-03

Cumulative To-Date
 Prime/Team Prime/Team   Total 

NO CAT. CODE Hours Labor $ ODCs Subpool Fees $
001 001 3.75 464.40 0.00 295.40 759.80
2 CR0100 6.50 863.09 0.00 0.00 863.09
3 0021 8.50 1,055.51 0.00 0.00 1,055.51
4 0022 1.00 120.95 0.00 0.00 120.95
5 0031 0.00 0.00 0.00 0.00 0.00
6 0032 0.00 0.00 0.00 0.00 0.00
7 CR 0.00 0.00 0.00 0.00 0.00
8 CR 0.00 0.00 0.00 0.00 0.00
9 CR 0.00 0.00 0.00 0.00 0.00

10 CR 0.00 0.00 0.00 0.00 0.00
11 CR 0.00 0.00 0.00 0.00 0.00
12 CR 0.00 0.00 0.00 0.00 0.00
13 CR 0.00 0.00 0.00 0.00 0.00
14 CR 0.00 0.00 0.00 0.00 0.00
15 CR 0.00 0.00 0.00 0.00 0.00

Task Order Subtotal 0.00
Other Sub Fees
G&A @ 7.78% 22.98
Base Fee-Prime* 0.00
Incentive/Discentive Fee 0.00
Fixed Fee* 0.00
Performance Fee* 0.00

Total 19.75 2,503.95 0.00 295.40 35.72 2,835.06

Total Expenditure Limit Dollars 60,012.00

TASK

12.74
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REPORT 2T: Current Month Cumulative Status Report--- 
Task Level Totals with FR Task Order

Work Area Code: CR Contract Period: Base
Action Code: CR TO Period of Performance Start: 9/22/2008
Operable Unit: 01 TO Period of Performance End: 6/3/2011
TO Type: Fixed Rate Reporting Period From: 3/28/2009
Type Site: Community Relations Reporting Period To: 4/24/2009
Task Order Status: On-Going Invoice Date: 5/13/2009
Performance Based: N Invoice Number: 03

Invoice Purpose: Monthly Progress

State:
Region:

09WQ
CA
09

0011
Community Relations

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

Innovative Technical Solutions, Inc.
EP-S9-08-03

Date Amount Date Amount Date Amount 

01 001
02 CR0100
03 0021
04 0022
05 0031
06 0032
07 CR
08 CR
09 CR
10 CR
11 CR
12 CR
13 CR
14 CR
15 CR

Total 0.00 0.00 0.00

TASK Number
Re-Billed Disallowed

Category Code Invoice Number 
Suspended

Adjustments/Disallowed Costs
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Contract No.  EP-S9-08-03, Task Order No.  0011 Luis Garcia - Bakarich 
Community Relations (CR) RPM 
 
 

07163.0012   

III.  INVOICE 
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SITE SPECIFIC DETAIL ATTACHMENT - EXHIBIT 1

Contract # EP-S9-08-03
Contractor Name: Innovative Technical Soultions, Inc.

 Invoice Period of Performance: 3/28/09 - 4/24/09
Sort by Appropriation, Region and by Site

#1 #2 #3 #4 #5 #6 #7 #8 #9 #10

Cost Categories TO#
Regional 

SSID Action Code
Operable 

Unit
Site Name                         

Non-Site Description
Action Seq. 

#
IFMS Line 
Reference Invoice # Legend

Current / Adjustment 
Amount

Cumulative 
Charge

1. SITES WITH SSID
Superfund

9002 09B8 OM 01
OMOM-09B8-Hassayampa Landfill, 
Maricopa County, AZ C001 AAC 08 2,258.70               40,000.00        

9002 09B8 OM 01
OMOM-09B8-Hassayampa Landfill, 
Maricopa County, AZ C001 AA2 08 872.75                  872.75             

9003 0926 RV 04
STPD-0926-Montrose OU4 
Chemical Corp., Los Angeles C003 AAE 07 -                        30,000.00        

9003 0926 RV 04
STPD-0926-Montrose OU4 
Chemical Corp., Los Angeles C003 AAW 08 3,408.76               11,046.06        

9004 09R8 BD 03
RSBD-09R8-Phoenix Goodyear 
North (RS) C003 AA8 08 2,394.56               79,433.24        

9005 09CA RV 00 NSEE-09CA-PV Shelf (NTCR) C002 AAF 08 27,350.66             101,986.88      

9006 0919 BF 06
TATA-0919-Phoenix Goodyear 
South (TA) C009 AAG 11,000.00        

9006 0919 BF 06
TATA-0919-Phoenix Goodyear 
South (TA) C009 AAP 08 4,909.01               78,734.88        

9007 0920 ME 08
MEME-0920-North Indian Bend 
Wash (LTRA-OS) C001 AAH 08 8,539.52               103,960.63      

9008 09G6 LR 03
LRLR-09G6-South Indian Bend 
Wash C001 AAI 06 15,350.15             98,266.78        

9009 09CA CO 05
RICO-09CA-Palos Verdes Shelf 
OU05 C003 AAJ 07 30,684.27             127,532.41      

9010 0934 OM 01 OMOM-0934-Atlas Asbestos Mine C001 AAK 07 15.63                    34,017.68        

9011 09J5 CR 00 Community Involvement Activities C002 ABI 03 -                        1,175.16          

9011 0903 CR 00 Community Involvement Activities C002 ABI 03 1,659.91               1,659.91          
9012 091N RD 01 RDRD-091N-Cooper Drum C001 AAN 76,024.28        
9012 091N RD 01 RDRD-091N-Cooper Drum C001 AAO 07 2,845.42               44,569.07        
9013 093Y RD 02 RDRD-093Y-Lava Cap Mine C002 AAQ 07 7,431.17               27,263.28        
9014 09C6 OM 00 OMOM-09C6-Apache Powder C001 AAR 06 4,464.54               16,382.50        
9015 AAS -                        -                  

9016 09G9 CO 01
ANLA-09G9-Industrial Waste 
Processing C001 AAT 04 1,505.01               10,617.94        

9017 09G6 RA 07 RARA-09Y1-IBW DCE Circuits C001 AAU 05 2,729.64               32,864.90        
9018 09DJ CO 01 RIFS-09DJ-AMCO C001 AAY 05 18,689.96             127,712.98      
9019 09JS BD 01 RSBD-09JS Asarco C001 AAX 04 7,963.93               29,322.16        
9020 09J5 OM 01 OMOM-09J5 Newmark O&M C001 AAZ 03 5,962.90               12,079.42        
9020 09J5 OM 02 OMOM-09J5 Newmark O&M C002 AA0 03 5,962.90               12,079.42        

9021 09BC BB 01 VOBB-09BC-Omega Removal OS C002 AA1 02 2,031.82               15,270.32        

1 of 2



SITE SPECIFIC DETAIL ATTACHMENT - EXHIBIT 1

Contract # EP-S9-08-03
Contractor Name: Innovative Technical Soultions, Inc.

 Invoice Period of Performance: 3/28/09 - 4/24/09
Sort by Appropriation, Region and by Site

#1 #2 #3 #4 #5 #6 #7 #8 #9 #10

Cost Categories TO#
Regional 

SSID Action Code
Operable 

Unit
Site Name                         

Non-Site Description
Action Seq. 

#
IFMS Line 
Reference Invoice # Legend

Current / Adjustment 
Amount

Cumulative 
Charge

9022 09M1 TA 05 RICO-09M1-Tarp 1,4 Dioxane C003 AA3 02 197.63                  322.70             

9023 09FM CO 02
RIRI-09FM-Las Tables Cr. 
Watershed OU02, KBVM C002 AA9 02 13,974.10             29,672.37        

9024 09R6 CO 02 RICO-09R6 Carson River RI/FS C002 ABA 01 3,108.37               3,108.37          
9025 0997 BF 01 RXBF-0997 Westinghouse RA C003 ABH 01 9,983.23               9,983.23          

Superfund SUBTOTAL SUBTOTAL 184,294.54           1,166,959.32   

2. S/F SITES 
WITHOUT SSID

SUBTOTAL SUBTOTAL -                        -                  

3. NON-SITE
9001 0900 TH 00 EPA Specific Training C007 AAB 02 -                        4,625.01          

SUBTOTAL SUBTOTAL -                        4,625.01          

SUBTOTAL 184,294.54           1,171,584.33   

4. OTHER CHANGES -                        -                  

5. TOTAL INVOICE AMOUNT TOTAL 184,294.54           1,171,584.33   
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